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This Week

Finish FVTX/VTX services and cooling
Begin VTX & FVTX commissioning
Finish Installing MPC-Ex sevices for run 14
CompleTe MPC-Ex Installation
Remove MPC-Ex installation tool
Finish MPC-Ex rack assembly
Install MPC-Ex rack on MMS MuTrigger rack
Install LV cables from MPC-Ex rack
Install bias cables from MPC-Ex rack
Install control cables from MPC-Ex rack
Assemble MPC-Ex FEM's
Install FEM's
Install signal cable to FEM's
Install fiber from MPC-Ex rack to MPC-Ex FEM's
Remove, disassemble and stow station 1 South scaffolding
Begin IR & EC prep for move to IR
Continue SPHENIX support
HCal prototype assembly
EMCal prototype assembly
Tilting/rotating Support Structure assembly & test
Future IR evolution modeling
PHENIX Annual Safety Review: Today after the planning meeting
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Next Week

Finish FVTX/VTX services and cooling
Begin VTX & FVTX commissioning
Complete MPC-Ex Installation
Remove, disassemble and stow station 1 South scaffolding (if not already
done)
Finish IR & EC prep for move to IR
Remove manlifts from IR
Remove deck plates from IR
Move MUID Collars into IR hold position
Remove 12 fon cart from IR
Begin Re-connecting gas sniffers, water, elect., gas, fibers to EC
Begin Fold down EC platforms & reinstall dumb waiter (carpenters)
Continue sSPHENIX support
HCal prototype assembly
EMCal prototype assembly
Tilting/rotating Support Structure assembly & test
Future IR evolution modeling
Begin DC West broken wire repair
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VTX/FVTX

FVTX/VTX East & West
Installedsurvey in IR, survey
to be completed today, ready
for commissioning by next
week.
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PH-ENIX DC East & West Repairs Summary of Tasks

« DC West broken wire removal - 12/15 - 12/30
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PH ENIX MPC-Ex Initial (Partial) Installation

Mechanical installation complete
Services in progress
Rack assembly & FEM assembly in progress
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Light Collection for HCal
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Hcal Light-Tight Enclosure
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e EMCal Prototype
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"Droid Army" light
collection
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EMCal Support
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EMCal Support Structure Parts
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SPHENIX Modeling
support for
updated MIE
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Plan View

ePHENIX

Elevation View
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Re-Insulate Glycol lines

«*Remove old polyethylene insulation and
wrap and replace with foam rubber
insulation.
*Temp of fluid is affected too much by
temp change in the gas house.
eLines are condensing and dripping
because of gaps in insulation.

GMH Tasks:

Also need to complete Analyzer piping

Simple Manual Distribution Panel

To FTIR

Fiter System almost completed.

MIXED GAS INPUT .

Will be ready for run 14
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HENIX Remaining 2013 Shutdown Schedule

SPHENIX HCal & EMCal Prototype Assembly/test

T VTX/FVTX Bias, LV and signal Cabling and Cooling distribution

E MPC-Ex LV, Bias and signal cabling and cooling distribution

c MPC-Ex installed acceptance tests

H Remove and stow station 1 south scaffolding
Pre-run commissioning and detector prep testing for run 14

E‘ Prep for EC roll in (remove fibers, cooling water and gas)
Remove manlifts from IR
Remove deck plates from IR
Move MuID Collars into IR hold position

l- Remove 12 ton cart from IR
Roll in EC to run position
Re-connect gas sniffers, water, elect., gas, fibers to EC

S Fold down EC platforms & reinstall dumb waiter (carpenters)

U Reconnect EC dumbwaiter lift wiring and TOF blowers

P Move MMS to run position
Install the MuID collars

P DC West wire repairs

O Restore all PHENIX Elec. from shutdown safe modes to operating modes

R Christmas Holiday

T New Year’s Day Holiday
Pink sheets
White Sheets

2 Assemble large shielding wall and install plug door (riggers)

O Blue Sheets

1 Start Watch Shifts

3 Start Flammable gas flow
End of Shutdown Party
Close shield wall, install radiation interlocks and prepare for run 14
Start run 14

12/12/2013
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8/19-1/20/2014
12/9-12/16/2013
12/9-12/16/2013
12/11-12/12/2013
12/13/2013
12/9-1/31/2014
12/16/2013
12/17/2013
12/17/2013
12/17/2013
12/17/2013
12/18-12/19/2013
12/20-12/24/2013
12/20-12/24/2013
12/26-12/27/2013
12/26-12/27/2013
12/26-12/27/2013
12/15-12/30/2013
12/23-12/31/2013
12/24-25/2013
1/1/2014
12/23-12/31/2013
1/2-1/3/2014
1/6-1/10/2014
1/6-1/10/2014
1/7/2014
1/13/2014

2??

1/31/2014
2/3/2014
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From Ray Karol: Safety and Security
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Reminder for electrical cord usage rules:

Position/configure electric cords so that they are not subject to physical damage and do not pose a
tripping hazard. (If cords must be passed through an opening or doorway on a temporary basis,
protection must be provided to protect cord from pinching or damage.)

When fastening an electrical cord to any surface, do not staple, wire, nail, or use any other similar
method that might damage the cord.

Avoid bodily contact with grounded metal objects and water sources when handling electrical cords
(e.g., extension cords, appliance cords, femporary power cords, multi-outlet strips, surge protectors).

Do not plug or unplug electrical cords when your hands are wet or when you are standing in a damp
location or in water.

Always ensure that your hands/fingers are not touching exposed prongs when plugging in/unplugging
electrical cords. When unplugging electrical cords, always ensure you pull on the plug itself, not the
cord.

When electrical cord plugs will not remain snuggly in a receptacle, report the condition to supervision so
that the receptacle can be evaluated/replaced.

Always turn off portable electrical tools and equipment before you unplug them.
Never raise or lower electrical tools or equipment using the electrical cord.

Multi-outlet strips and surge protectors must be plugged directly into a permanent receptacle. Multi-
outlet strips and surge protectors may not be plugged into another multi-outlet strip or surge protector
(daisy chained).

All portable electrical equipment, electric tools and electrical cords must be visually inspected before
each use for damage and/or external defects (e.g., loose, missing, broken or deformed parts; pinched or
crushed outer coverings or insulation; insulation pulled away from plugs or tool/equipment housings;
signs of overheating, sparks or smoke). Damaged or deformed equipment, tools and electrical cords
must be removed from service.

Ensure that all extension cords and portable electrical equipment are tested/listed by a nationally
recoghized testing laboratory (NRTL) such as UL or CSA. 23
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PH ENIX Safety and Security

Injuries Per Week
As of 12/6/2013
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Il DART B Recordable M First Aid
Injury Status:
FY14 YTD: DART -3, TRC — 5, First Aid — 13
FY13: DART — 14, TRC — 37, First Aid — 53
FY12: DART - 19, TRC — 38, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx
12/3/13 First Aid An employee was walking under a beam pipe and came into contact with a flange clamp causing a small cut just
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below the left eye. The OMC administered first aid and the employee will follow up with an ophthalmologist.

12/2/13 DART An employee received multiple injuries, including a twisted ankle and fractured shoulder, from a fall in a parking lot
after work. At a local emergency room, the employee was examined, treated for injuries and released.

24
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Recent Events

11/25/13 SC-3 On November 25, 2013, a contractor safety representative discovered that an in-floor electrical conduit had been
damaged by the core drilling activities of the prior week (November 15). The drilling of a hole approximately 6 inches
in diameter started on November 15 and subsequent pipe installation took place over the next few days. The conduit
was buried in the lower third of an approximately 5-inch thick floor slab. The floor drilling was done to facilitate the
installation of a new fire sprinkler riser in the northwest stair tower of Bldg. 510. On the day of the drilling, there
was no indication that an electrical conduit had been cut. On November 25, it was determined that the conduit had
been energized when cut. There were no injuries. (Event Link)

Other Items:

Vacation Excess: must get your vacation down to 20 days by 1/20/2014.
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HENIX Where To Find
PHENIX Engineering Info

Less than 3 weeks left in 2013.
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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